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Solutions through Science & Engineering

March 6, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lilinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lilinois - STS Project No. 1-
25585-XG, Correspondence No. 057

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
February 18 — February 22, 2002 and the work expected during the week of February 25 — March 1,
2002.

Work Completed the Last Week

1. Incorporated review comments on the Pesticide Investigation Report. Completed report
preparation for submittal to USEPA. Report was submitted to USEPA.

2. Follow-up contact with ComEd regarding Board of Underground permit approval on excavation.

3. Follow-up contact with Board of Underground on submittal of dewatering well alignment across
center of site.

4. Fcllow-up contact with the Metropolitan Water Reclamation District of Greater Chicago
(MWRDGC) concerning the dewatering effluent one-time discharge permit application.

5. Begin to compile historical data excerpts requested by MWRDGC for their use on the permit
application review.

6. Prepared draft waste stream permit application for pesticide-impacted soil to CID for internal
review.

Planned for This Week

1. Continue preparation for the beginning of excavation. Develop revised schedule including
anticipated start date, site specific training, order and delivery of shipping containers, etc.

2. Resolve Board of Underground issue with ComEd for excavation deeper than 12 feet.

3. Submit waste stream profile application to CID landfill for pesticide impacted soil.
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4. Continue preparation for submission of Amended Removal Action Work Plan and Amended
Health and Safety Plan to USEPA.

5. Follow-up with MWRDGC and City of Chicago Department of Sewers regarding permit to
discharge dewatering water. Transmit compiled historical data conceming radiological impacts
recuested by MWRDGC.

6. Continue preparation of application to City of Chicago Department of Sewers.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerzaly,

STS CONSULTANTS, LTD.
T21A 9. 575/——

Richard G. Berggreen, C.P.G.
Principal Geologist

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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4. Continue preparation for submission of Amended Removal Action Work Plan and Amended
Health and Safety Plan to USEPA.

5. Follow-up with MWRDGC and City of Chicago Department of Sewers regarding permit to
discharge dewatering water. Transmit compiled historical data conceming radiological impacts
requested by MWRDGC.

6. Continue preparation of application to City of Chicago Department of Sewers.
Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CONSULTANTS, LTD.
Richard G. Berggreen, C.P.G.
Principal Geologist

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harcld Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\Projects \ 125585XG\C185G066.doc



MAR-P6—-2902 1@:39 STS Consultantss Ltd.

STS Consultants, Ltd. [

750 Corporate Woods Parkway
Vemnon Hills, IL 60061

Phone: (847) 279-2500

FAX: (847) 279-251Q

FACSIMILE TRANSMISSION

Date:  March 6, 2002

847 279 2535 P.01/03

5

To: Fred Micke/Vemeta Simon USEPA Fax#: 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #: 312-630-7350
Harold Hoimberg Kerr-McGee Fax #: 405-270-4112
Mark Krippel/Bemie Bono " Ker-McGee Fax#: 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax#. 312-335-9365

Pages being transmitted, incl. Cover: 3

ccC: Fax No.:

From: Rich Berggreen

Phone: 847-279-2500

Re: 341 East Ohio Street Site

[Jurgent [JrorSignatwe [JForReview [ Please CommentReply [] AsRequested [ ] Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. if the reader of this facsimile
is nat the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. 1f you have received this communication in efror, please notify us immediately by telephone and
retum this facsimile to us at the abave address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY



MAR-B6—-2082 10:40 STS Consultants, Ltd. 847 279 2535 P.B2-83

| ‘I?::I STS Consuitants, Lid.

Solutions through Science & Engineering

March 6, 2002

Mr. Fred Micke, On-Scene Coordinator

Ms. Vemeta Simon, On-Scene Coordinator
U. 8. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5.

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, liinois - STS Project No. 1-

25585-XG, Correspondence No. 057

Dear Mr. Micke and Ms. Simon;

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week This letter presents the work completed during the week of
February 18 — February 22, 2002 and the work expected during the week of February 25 — March 1,
2002.

Work Completed the Last Week

1,

Incorporated review comments on the Pesticide Investigation Report. Completed report
preparation for submittal to USEPA. Report was submitted to USEPA.

Follow-up contact with ComEd regarding Board of Underground permit approval on excavation.

Fallow-up contact with Board of Underground on submiittal of dewatering well alignment across
center of site.

Follow-up contact with the -Metropolitan Water Reclamation District of Greater Chicaga
(MWRDGC) concemning the dewatering effluent one-time discharge permit application.

Begin to compile historical data excerpts requested by MWRDGC for their use on the permit
application review.

Prepared draft waste stream permit application for pesticide-impacted soil to CID for internal
review.

Planned for This Week

1.

Continue preparation for the beginning of excavation. Develop revised schedule including
anticipated start date, site specific training, order and delivery of shipping containers, etc.

Resolve Board of Underground issue with ComEd for excavation deeper than 12 feet.

Submit waste stream profile application to CID landfill for pesticide impacted soil.
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4, Continue preparation for submission of Amended Removal Action Work Plan and Amended
Health and Safety Plan to USEPA.

5. Follow-up with MWRDGC and City of Chicago Department of Sewers regarding permit to
discharge dewatering water. Transmit compiled historical data concemning radiological impacts
requested by MWRDGC.

6. Continue preparation of application to City of Chicago Department of Sewers.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.
Richard G. Berggreen, C.P.G.
Principal Geologist

cc: Tirnothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
- Harold Holmberg, Kemr-McGee Thomas Pabian, Capri Capital
Merk Krippel, Kerr-McGee Terry McKay, Capn Capital
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